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ESTIMATE RUN 12/29/2020

ESTIMATE SUMMARY 15:14:39

CONTID: C24128         ESTIMATE NO: 0001 PROG 2005

PCN: 24128-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 6 CP 4 PERCENT TIME:

PROJECT NO: NHPP0253-283                  

I-25 EXPRESS LANES SEGMENT 6 CP 4, CMGC

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 37,523,886.32 PARTICIPATING $ $ 384,456.24

AWARD PROJECT AMT: 35,653,936.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,427.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.17

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.02%

37,139,430.08

384,456.24

384,456.24

380,028.75

$

$

$

$

384,456.24

0.00

384,456.24

0.00

384,456.24

-4,427.49

0.00

380,028.75

0.00

AMOUNT DUE 380,028.75 380,028.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 380,028.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

19.0 TIME ALLOW: 4/26/2023 ??:??:??

ORIG TIME ALLOW: 4/26/2023 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/01/202012/19/2020

09/18/2020

10/16/2020

11/03/2020

12/01/2020
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

100,149.69000

0010 Removal of Structure (Irrigation) 0.000

0.000

202-00001  
 

0.000.000

0.00

2.000

EACH

2,602.35000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

3.000

EACH

1,345.28000

0020 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

5.000

EACH

2,291.45000

0025 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

1,301.18000

0030 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,605.00000

0035 Removal of Ditch Lining 0.000

0.000

202-00025  
 

0.000.000

0.00

544.000

LF  

11.62000

0040 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

586.000

SY  

22.17000

0045 Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

1.000

EACH

1,513.75000

0050 Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

1.000

EACH

975.19000

0055 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

930.000

LF  

33.63000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Pipe (8" PVC Waterline) 0.000

0.000

202-00035  
 

0.000.000

0.00

182.000

LF  

44.88000

0065 Removal of Pipe (Special) (10" AC 0.000

0.000

202-00036  
 

0.000.000

0.00

953.000

LF  

52.75000

0070 Removal of Pipe (Special) (4" AC) 0.000

0.000

202-00036  
 

0.000.000

0.00

180.000

LF  

52.45000

0075 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

11.000

EACH

899.31000

0080 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

11.000

EACH

27.16000

0085 Removal of Concrete Pavement (Special) 0.000

0.000

202-00212  
 

0.000.000

0.00

1,241.000

SY  

21.45000

0090 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

8,708.000

SY  

7.54000

0095 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

528.000

SY  

7.99000

0100 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

13.000

EACH

162.94000

0105 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

54.31000

0110 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

7.000

EACH

278.20000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

2,118.000

LF  

1.36000

0120 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,533.000

LF  

3.58000

0125 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

328.000

LF  

26.39000

0130 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

15.000

EACH

238.98000

0135 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

10.000

HOUR

423.59000

0140 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

15,816.000

CY  

13.94000

0145 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

100.000

HOUR

129.71000

0150 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

230.94000

0155 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

225.37000

0160 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

277.69000

0165 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

181.43000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 0.000

28.500

203-01597  
 

8,730.1228.500

8,730.12

160.000

HOUR

306.32000

0175 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

48.47000

0180 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

10,375.000

CY  

67.02000

0185 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

20,980.000

CY  

9.11000

0190 *Erosion Log Type 1 (12 Inch) 0.000

1,200.000

208-00002  
 

5,184.001,200.000

5,184.00

23,085.000

LF  

4.32000

0195 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,440.000

LF  

1.47000

0200 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

8.69000

0205 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

8.000

EACH

1,846.08000

0210 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

0.000

208-00046  
 

0.000.000

0.00

8.000

EACH

4,593.26000

0215 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

75.000

EACH

352.83000

0220 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

12.000

EACH

3,761.18000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

450.000

CY  

127.52000

0230 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

53.54000

0235 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

169.35000

0240 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

134.82000

0245 Water Control 0.000

0.050

208-00400  
 

6,349.010.050

6,349.01

1.000

L S 

126,980.29000

0250 Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

9,095.00000

0255 Reset Weather Station 0.000

0.000

210-00477  
 

0.000.000

0.00

1.000

EACH

17,120.00000

0260 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

271.58000

0265 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

1,284.00000

0270 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

535.00000

0275 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

10.000

ACRE

461.39000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

26.000

ACRE

792.52000

0285 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

10.000

ACRE

3,754.12000

0290 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

5,280.000

LB  

2.44000

0295 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

10.000

ACRE

3,754.12000

0300 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

100.000

SY  

3.25000

0305 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

214.00000

0310 *Noxious Weed Management 0.000

0.250

218-00000  
 

1,337.500.250

1,337.50

1.000

L S 

5,350.00000

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

242.89000

0320 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

3,088.66000

0325 Materials Management Plan 0.000

0.000

250-00204  
 

0.000.000

0.00

1.000

L S 

3,088.66000

0330 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,751.000

CY  

59.90000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

85.000

CY  

435.25000

0340 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09100  
 

0.000.000

0.00

63.000

TON 

51.69000

0345 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

533.000

TON 

163.38000

0350 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

2,271.000

TON 

98.59000

0355 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

693.000

TON 

101.97000

0360 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

35.000

SY  

37.05000

0365 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

19.000

CY  

252.46000

0370 Concrete Lined Ditch (SD103R) 0.000

0.000

507-00550  
 

0.000.000

0.00

376.000

LF  

72.75000

0375 Concrete Lined Ditch (SD158L) 0.000

0.000

507-00550  
 

0.000.000

0.00

81.000

LF  

115.61000

0380 Concrete Lined Ditch (SD168L) 0.000

0.000

507-00550  
 

0.000.000

0.00

1,060.000

LF  

114.86000

0385 Concrete Lined Ditch (SD179R) 0.000

0.000

507-00550  
 

0.000.000

0.00

627.000

LF  

144.85000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Concrete Lined Ditch (SD181L) 0.000

0.000

507-00550  
 

0.000.000

0.00

261.000

LF  

96.61000

0395 Concrete Lined Ditch (SD30L) 0.000

0.000

507-00550  
 

0.000.000

0.00

363.000

LF  

121.24000

0400 Structural Steel (Galvanized) (irrigation) 0.000

0.000

509-00001  
 

0.000.000

0.00

168.000

LB  

20.47000

0405 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

130.000

LF  

227.06000

0410 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

241.000

CY  

1,171.43000

0415 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

5.000

SF  

421.31000

0420 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

235.000

LB  

1.19000

0425 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

30,557.500

LB  

1.20000

0430 24 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01245  
 

0.000.000

0.00

213.000

LF  

160.11000

0435 48 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01485  
 

0.000.000

0.00

166.000

LF  

301.24000

0440 60 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01605  
 

0.000.000

0.00

554.000

LF  

535.04000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

1,433.87000

0450 48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

3.000

EACH

2,437.52000

0455 15 Inch Steel End Section 0.000

0.000

603-30015  
 

0.000.000

0.00

3.000

EACH

465.39000

0460 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

2.000

EACH

491.19000

0465 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

379.000

LF  

86.57000

0470 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

224.000

LF  

126.87000

0475 36 Inch Plastic Pipe 0.000

0.000

603-50036  
 

0.000.000

0.00

176.000

LF  

423.17000

0480 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

5.000

EACH

4,334.50000

0485 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

5,627.89000

0490 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

5.000

EACH

7,239.62000

0495 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

2.000

EACH

7,703.96000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

2.000

EACH

9,095.00000

0505 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

131.250

LF  

28.94000

0510 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,026.55000

0515 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,781.52000

0520 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

10.000

EACH

263.86000

0525 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

1.000

EACH

323.72000

0530 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

2,117.500

LF  

4.29000

0535 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

4,080.000

LF  

4.24000

0540 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

350.000

LF  

34.26000

0545 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

11.000

EACH

138.03000

0550 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

2,650.000

LF  

28.89000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

750.000

LF  

34.24000

0560 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

420.000

LF  

12.84000

0565 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,410.000

LF  

13.91000

0570 Electrical Conduit (Plastic)(Multiduct) 0.000

0.000

613-03491  
 

0.000.000

0.00

1,560.000

LF  

29.96000

0575 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

0.000

613-03492  
 

0.000.000

0.00

12,475.000

LF  

50.29000

0580 Type One Pull Box (S) 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

1,605.00000

0585 Type Two Pull Box (S2) 0.000

0.000

613-07002  
 

0.000.000

0.00

9.000

EACH

1,926.00000

0590 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

10.000

EACH

2,247.00000

0595 Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

6,825.000

LF  

3.21000

0600 Pull Box (Install Only) 0.000

0.000

613-07199  
 

0.000.000

0.00

30.000

EACH

1,594.30000

0605 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

34,143.70000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Luminaire (LED) (Special) (Underdeck â€T̃ype Uâ €™) 0.000

0.000

613-13000  
 

0.000.000

0.00

14.000

EACH

3,049.50000

0615 Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

3.000

EACH

2,931.80000

0620 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

8,881.00000

0625 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

3.000

EACH

588.50000

0630 Troubleshooting 0.000

0.000

613-60700  
 

0.000.000

0.00

60.000

HOUR

588.50000

0635 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

67.000

SF  

21.72000

0640 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

25.000

SF  

23.90000

0645 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

91.000

LF  

16.30000

0650 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

8.000

EACH

190.11000

0655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 0.000

0.000

614-01575  
 

0.000.000

0.00

12.000

LF  

19.55000

0660 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

298.73000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

1.000

EACH

38,261.32000

0670 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

3,650.000

LF  

5.35000

0675 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

38,380.90000

0680 Fiber Optic Cable (Single Mode) (Install Only) 0.000

0.000

614-87499  
 

0.000.000

0.00

65,445.000

LF  

4.28000

0685 Fiber Optic Cable (S Mode)(168 S) 0.000

0.000

614-87502  
 

0.000.000

0.00

22,120.000

LF  

6.42000

0690 15 Inch Slide Headgate (9 Foot Frame) 0.000

0.000

615-21509  
 

0.000.000

0.00

4.000

EACH

1,768.83000

0695 Parshall Measuring Flume 0.000

0.000

615-50000  
 

0.000.000

0.00

1.000

EACH

11,223.13000

0700 24x12 Inch Parshall Measuring Flume 0.000

0.000

615-52412  
 

0.000.000

0.00

2.000

EACH

11,223.13000

0705 24 Inch Plastic Siphon Pipe 0.000

0.000

616-23240  
 

0.000.000

0.00

688.000

LF  

205.65000

0710 18 Inch Trash Guard 0.000

0.000

616-30018  
 

0.000.000

0.00

1.000

EACH

1,228.97000

0715 24 Inch Trash Guard 0.000

0.000

616-30024  
 

0.000.000

0.00

5.000

EACH

1,299.62000
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PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 30 Inch Trash Guard 0.000

0.000

616-30030  
 

0.000.000

0.00

1.000

EACH

1,369.13000

0725 36 Inch Trash Guard 0.000

0.000

616-30036  
 

0.000.000

0.00

3.000

EACH

1,722.21000

0730 60 Inch Trash Guard 0.000

0.000

616-30060  
 

0.000.000

0.00

1.000

EACH

2,968.85000

0735 10 Inch Ductile Iron Pipe 0.000

0.000

619-06100  
 

0.000.000

0.00

20.000

LF  

251.36000

0740 12 Inch Ductile Iron Pipe 0.000

0.000

619-06120  
 

0.000.000

0.00

40.000

LF  

209.52000

0745 24 Inch Ductile Iron Pipe (Casing) 0.000

0.000

619-06240  
 

0.000.000

0.00

434.000

LF  

401.46000

0750 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

106.000

LF  

118.16000

0755 8 Inch Plastic Pipe (Special) 0.000

0.000

619-50640  
 

0.000.000

0.00

1.000

LF  

24,425.84000

0760 10 Inch Plastic Pipe 0.000

0.000

619-50800  
 

0.000.000

0.00

30.000

LF  

193.68000

0765 10 Inch Plastic Pipe (Special) 0.000

0.000

619-50801  
 

0.000.000

0.00

1.000

LF  

4,797.28000

0770 12 Inch Plastic Pipe 0.000

0.000

619-50960  
 

0.000.000

0.00

346.000

LF  

109.35000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 12 Inch Plastic Pipe (Special) 0.000

0.000

619-50960  
 

0.000.000

0.00

1.000

LF  

39,180.50000

0780 12 Inch Plastic Pipe (Fusible) 0.000

0.000

619-50962  
 

0.000.000

0.00

589.000

LF  

115.16000

0785 15 Inch Plastic Pipe 0.000

0.000

619-51200  
 

0.000.000

0.00

106.000

LF  

260.02000

0790 8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

2.000

EACH

2,457.79000

0795 12 Inch Gate Valve 0.000

0.000

619-75096  
 

0.000.000

0.00

4.000

EACH

4,188.05000

0800 15 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29016  
 

0.000.000

0.00

86.000

LF  

125.26000

0805 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29019  
 

0.000.000

0.00

1,671.000

LF  

127.31000

0810 24 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000

0.000

624-29024  
 

0.000.000

0.00

524.000

LF  

540.71000

0815 24 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29025  
 

0.000.000

0.00

1,035.000

LF  

244.40000

0820 30 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29031  
 

0.000.000

0.00

622.000

LF  

131.20000

0825 36 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29037  
 

0.000.000

0.00

97.000

LF  

277.45000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

15:14:39

CUMULATIVE
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CAT NO0200 ROADWAY 

0830 48 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000

0.000

624-29048  
 

0.000.000

0.00

228.000

LF  

946.74000

0835 48 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 0.000

0.000

624-29049  
 

0.000.000

0.00

1,075.000

LF  

255.67000

0840 60 Inch Drainage Pipe (Class 9) (open-cut fast- track) 0.000

0.000

624-29060  
 

0.000.000

0.00

224.000

LF  

1,195.19000

0845 24 Inch Equivalent Drainage Pipe Elliptical (Cl ass 9) 
(Compl 

0.000

0.000

624-49025  
 

0.000.000

0.00

253.000

LF  

166.60000

0850 Construction Surveying 0.000

0.050

625-00000  
 

31,999.630.050

31,999.63

1.000

L S 

639,992.68000

0855 *Mobilization (without Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

2,984,670.20000

0860 Mobilization (without Autopay) (Overhead) 0.000

0.050

626-00100  
 

236,873.370.050

236,873.37

1.000

L S 

4,737,467.34000

0865 Public Information Management (Tier I) 0.000

0.000

626-01111  
 

0.000.000

0.00

1.000

DAY 

10,378.80000

0870 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

23.000

GAL 

354.84000

0875 Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I) 

0.000

0.000

627-30328  
 

0.000.000

0.00

23.000

SF  

54.59000

0880 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,000.000

HOUR

30.42000
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PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
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NO.

ITEM
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PREV QTY/
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15:14:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *Traffic Control Inspection 0.000

10.000

630-00007  
 

2,172.6010.000

2,172.60

120.000

DAY 

217.26000

0890 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

50.000

HOUR

54.31000

0895 *Traffic Control Management (Special) 0.000

4.000

630-00017  
 

4,345.204.000

4,345.20

30.000

DAY 

1,086.30000

0900 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

1.000

L S 

3,530.45000

0905 *Traffic Incident Management Plan Implementatio n 0.000

0.000

630-00041  
 

0.000.000

0.00

4.000

MON 

1,031.98000

0910 *Flashing Beacon (Portable) (Exclude Removal) 0.000

2.000

630-80001  
 

1,303.562.000

1,303.56

4.000

EACH

651.78000

0915 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

15.000

EACH

195.53000

0920 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

6.000

EACH

293.30000

0925 *Construction Traffic Sign (Panel Size A) (Excl ude 
Removal)

0.000

16.000

630-80341  
 

1,042.7216.000

1,042.72

186.000

EACH

65.17000

0930 *Construction Traffic Sign (Panel Size B) (Excl ude 
Removal)

0.000

28.000

630-80342  
 

2,129.1228.000

2,129.12

152.000

EACH

76.04000

0935 *Construction Traffic Sign (Panel Size C) (Excl ude 
Removal)

0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

86.91000
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REF
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DESCRIPTION
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CAT NO0200 ROADWAY 

0940 *Construction Traffic Sign (Special) (Exclude R emoval) 0.000

0.000

630-80344  
 

0.000.000

0.00

312.000

SF  

16.30000

0945 *Vertical Panel 0.000

9.000

630-80350  
 

195.489.000

195.48

200.000

EACH

21.72000

0950 *Portable Message Sign Panel (Exclude Removal) 0.000

3.000

630-80355  
 

16,294.413.000

16,294.41

6.000

EACH

5,431.47000

0955 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.000

1.000

630-80358  
 

1,303.551.000

1,303.55

8.000

EACH

1,303.55000

0960 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

38.02000

0965 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

54.31000

0970 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

3,258.89000

0975 Barrier (Temporary) (Exclude Removal) 0.000

0.000

630-80370  
 

0.000.000

0.00

18,850.000

LF  

20.68000

0980 *Traffic Cone 0.000

100.000

630-80380  
 

1,086.00100.000

1,086.00

200.000

EACH

10.86000

0985 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

5,153.47000

0990 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

25.000

EACH

6,517.77000



CONTID: C24128         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.
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0995 *Mobile Attenuator 0.000

4.000

630-85041  
 

2,824.364.000

2,824.36

20.000

DAY 

706.09000

1000 Night Work Lighting 0.000

0.400

632-00000  
 

40,742.880.400

40,742.88

1.000

L S 

101,857.21000

1005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1010 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

30,000.000

F A 

1.00000

1015 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

40,000.000

F A 

1.00000

1020 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

38,400.000

F A 

1.00000

1025 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

1,549.770

F A 

1.00000

1030 F/A Electrical Service 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1035 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1040 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

1,250,000.000

F A 

1.00000

CAT 363,913.51363,913.5119,085,403.01CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
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CAT NO0300 STRUCTURES 

1045 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

8.000

EACH

75,760.86000

1050 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

164.000

LF  

47.60000

1055 Removal of Portions of Present Structure (Class  2) 0.000

0.000

202-00453  
 

0.000.000

0.00

40.000

SY  

685.06000

1060 Removal of Portions of Present Structure (Class  3) 0.000

0.000

202-00460  
 

0.000.000

0.00

8.000

SY  

1,316.77000

1065 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

111,373.05000

1070 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

442.000

SF  

85.61000

1075 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

17,651.000

CY  

21.80000

1080 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

1,235.000

CY  

53.72000

1085 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

10,193.000

CY  

47.07000

1090 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

781.000

CY  

32.53000

1095 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

5,033.000

CY  

14.74000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1100 Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

1.000

L S 

65,410.73000

1105 Shoring (Area 7) 0.000

0.000

206-01787  
 

0.000.000

0.00

1.000

L S 

72,633.23000

1110 Shoring (Area 8) 0.000

0.000

206-01788  
 

0.000.000

0.00

1.000

L S 

13,081.12000

1115 Shoring (Area 9) 0.000

0.000

206-01789  
 

0.000.000

0.00

1.000

L S 

13,081.12000

1120 Shoring (Area 10) 0.000

0.000

206-01790  
 

0.000.000

0.00

1.000

L S 

34,638.78000

1125 Shoring (Area 11) 0.000

0.000

206-01791  
 

0.000.000

0.00

1.000

L S 

8,322.76000

1130 Shoring (Area 12) 0.000

0.000

206-01792  
 

0.000.000

0.00

1.000

L S 

34,638.78000

1135 Shoring (Area 13) 0.000

0.000

206-01793  
 

0.000.000

0.00

1.000

L S 

8,322.76000

1140 Shoring (Area 14) 0.000

0.000

206-01794  
 

0.000.000

0.00

1.000

L S 

34,638.78000

1145 Shoring (Area 15) 0.000

0.000

206-01795  
 

0.000.000

0.00

1.000

L S 

8,322.76000

1150 Shoring (Area 16) 0.000

0.000

206-01796  
 

0.000.000

0.00

1.000

L S 

34,638.78000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1155 Shoring (Area 17) 0.000

0.000

206-01797  
 

0.000.000

0.00

1.000

L S 

8,322.76000

1160 Shoring (Area 18) 0.000

0.000

206-01798  
 

0.000.000

0.00

1.000

L S 

29,435.99000

1165 Shoring (Area 19) 0.000

0.000

206-01799  
 

0.000.000

0.00

1.000

L S 

29,435.99000

1170 Shoring (Area 20) 0.000

0.000

206-01800  
 

0.000.000

0.00

1.000

L S 

14,632.85000

1175 Shoring (Area 21) 0.000

0.000

206-01801  
 

0.000.000

0.00

1.000

L S 

40,463.47000

1180 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

194.000

SF  

69.60000

1185 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

4,116.000

SY  

2.15000

1190 Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

2,032.260

TON 

146.47000

1195 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

1,745.640

LF  

19.05000

1200 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

12,235.000

SY  

9.54000

1205 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

180.000

EACH

230.77000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1210 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

32.000

EACH

1,320.79000

1215 Dynamic Pile Test 0.000

0.000

502-02010  
 

0.000.000

0.00

26.000

EACH

2,867.60000

1220 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

5,572.480

LF  

135.64000

1225 Steel Piling (HP 14x117) 0.000

0.000

502-14117  
 

0.000.000

0.00

1,406.000

LF  

161.14000

1230 Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

360.000

LF  

515.06000

1235 Crosshole Sonic Logging Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

6.000

EACH

3,156.50000

1240 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

5,546.000

SF  

49.07000

1245 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

825.000

CY  

145.33000

1250 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

60.000

CY  

811.07000

1255 Provide Temporary Support 0.000

0.000

509-08100  
 

0.000.000

0.00

1.000

L S 

198,422.27000

1260 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

12,831.000

SY  

17.98000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1265 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

557.000

LF  

84.82000

1270 Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000.000

0.00

261.000

LF  

200.19000

1275 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

470.000

LF  

202.01000

1280 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

53.200

CY  

971.04000

1285 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

2,914.000

CY  

693.01000

1290 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

257.600

CY  

712.12000

1295 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

6.000

CY  

1,326.08000

1300 Concrete Class G 0.000

0.000

601-04550  
 

0.000.000

0.00

3,310.000

CY  

1,190.72000

1305 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

11,807.760

SY  

9.15000

1310 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

30.000

EACH

61.96000

1315 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

4,224.000

LB  

1.19000



CONTID: C24128         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1320 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,452,640.000

LB  

1.20000

1325 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

12.000

EACH

8,135.76000

1330 Guardrail Type 9 (Style CD) 0.000

0.000

606-00930  
 

0.000.000

0.00

380.000

LF  

128.40000

1335 Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

8.000

EACH

3,025.33000

1340 Transition Type BR9-GR3 0.000

0.000

606-01407  
 

0.000.000

0.00

40.000

EACH

1,605.00000

1345 Bridge Rail Type 9 0.000

0.000

606-10900  
 

0.000.000

0.00

3,469.000

LF  

195.03000

1350 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

244.000

LF  

321.06000

1355 Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

244.000

LF  

323.03000

1360 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

240.000

LF  

180.10000

1365 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

3,145.210

LF  

30.42000

1370 *Fence Chain Link (Pedestrian) 0.000

0.000

607-53500  
 

0.000.000

0.00

273.000

LF  

30.42000
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PCN: 24128-BID    ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1375 *Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

2,121.000

LF  

32.05000

1380 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

179.000

LF  

14.98000

1385 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

4,470.850

LF  

16.05000

1390 Recessed Light 0.000

0.000

613-15100  
 

0.000.000

0.00

18.000

EACH

2,675.00000

1395 Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

12.000

EACH

3,049.50000

1400 Prestressed Concrete I (CBT45) 0.000

0.000

618-01145  
 

0.000.000

0.00

2,014.000

LF  

323.23000

1405 Prestressed Concrete I (CBT45) (CBT 48.5) 0.000

0.000

618-01145  
 

0.000.000

0.00

2,266.000

LF  

314.57000

1410 Prestressed Concrete I (CBT54) 0.000

0.000

618-01154  
 

0.000.000

0.00

2,894.000

LF  

317.23000

1415 Prestressed Concrete I (CBT63) 0.000

0.000

618-01163  
 

0.000.000

0.00

1,932.000

LF  

354.88000

1420 Prestressed Concrete Box (Depth Less Than 32 In ches) 0.000

0.000

618-01992  
 

0.000.000

0.00

12,379.000

SF  

62.56000

CAT 0.000.0018,407,668.58CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:39

CUMULATIVE
AMOUNT

CAT NO0400 CE BID ITEM 

1425 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

20,542.731.000

20,542.73

1.000

EACH

20,542.73000

1430 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

4.000

EACH

2,568.00000

CAT 20,542.7320,542.7330,814.73CURRENT AMT0400 $ $ $

$ 384,456.24384,456.24$37,523,886.32$CURRENT AMTPROJECT TOTAL


